COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 30/ 2003

ESTI MATE SUMVARY 09: 58: 22
CONTI D C14236 ESTI MATE NO. 0004 PROG SPEC YR 2002
PCN: 14236-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 67.0 DAYS TIVE ALLOW 90 WORK DAYS
ARAPAHCE ROAD: | -25 TO PARKER PERCENT TIME:  74. 44 ORI G TI ME ALLOW 50 WORK DAYS
PROJIECT NO. STA 0881-014
ARAPAHCE ROAD: | -25 TO PARKER
NAVE OF ROAD: 88
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 10/ 30/ 2003 DATE TI ME STARTED 07/14/2003
2500 E BRANNAN WAY DATE LET 06/ 05/ 2003 DATE WORK BEGAN 07/ 14/ 2003
DATE AWARDED 06/ 13/ 2003 DATE TI ME STOPPED 12/02/2003
DATE CONTRACT EXECUTED  07/08/2003 DATE ACCEPTED 12/ 02/ 2003
DENVER CO 80229 303/ 273- 9382 DATE NOTI CE TO PROCEED 07/ 14/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMT: $ 3,679, 059. 46 PARTI Cl PATI NG $ 2,889, 663. 70 $ 335, 637. 13
AWARD PRQJECT AMT: $ 2,932, 605.22 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 78.54% TOTAL EARNI NGS 2,889, 663. 70 335,637.13
FUNDS AVAI LABLE: $ 789, 395. 76 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2, 889, 663. 70 335, 637. 13
TOTAL CLAI MS: $ 0.00 RETAI NAGE -4,576.90 -2,221.57
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2, 885, 086. 80 333, 415. 56
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 2, 885, 086. 80 333, 415. 56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 333, 415. 56

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14236 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 14236-BI D ESTI MATE RUN 10/ 30/ 2003
PRQIECT: STA 0881-014 ESTI MATE NO 0004 09: 58: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00090 *REMOVAL OF DELI NEATOR 27.000 0. 000
EACH 0. 000 0. 00
9. 70000 0. 000 0.00
0010 202-00190 *REMOVAL OF CONCRETE MEDI AN COVER MATERI AL 1, 996. 000 248. 670
SY 10. 360 104. 64
10. 10000 259. 030 2,616. 20
0015 202- 00200 *REMOVAL OF SI DEWALK 498. 280 332.780
SY 165. 500 2,267.35
13. 70000 498. 280 6, 826. 44
0020 202-00203 *REMOVAL OF CURB AND GUTTER 5, 043. 000 2,313.500
LF 2,729.500 20, 471. 25
7.50000 5, 043. 000 37,822.50
0025 202-00220 REMOVAL OF ASPHALT NAT 584. 000 0. 000
5% 43.560 588. 06
13. 50000 43. 560 588. 06
0030 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 292, 850. 000 281, 038. 000
SY 11, 722. 000 7,033. 20
0. 60000 292, 760. 000 175, 656. 00
0035 202-00250 *REMOVAL OF PAVEMENT MARKI NG 500. 000 0. 000
SF 0. 000 0. 00
5. 40000 0. 000 0.00
0040 202-00810 *REMOVAL OF GROUND SI GN 48. 000 0. 000
EACH 48. 000 5, 145. 60
107. 20000 48. 000 5, 145. 60
0045 202-00821 *REMOVAL OF SI GN PANEL 42.000 0. 000
EACH 0. 000 0. 00
16. 10000 0. 000 0.00
0050 202-01140 *REMOVAL OF GUARDRAI L TYPE 4 150. 000 0. 000
LF 0. 000 0. 00
7.49000 0. 000 0. 00
0055 202- 04005 CLEAN VALVE BOX 49. 000 0. 000
EACH 49. 000 9, 329. 60

190. 40000 49. 000 9, 329. 60



CONTI D: C14236 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14236-BI D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: STA 0881-014 ESTI MATE NO 0004 09: 58: 22

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-00100  *MJCK EXCAVATI ON 206. 670 206. 670
cy 0. 000 0. 00
48. 30000 206. 670 9, 982. 16
0065 203-01500  BLADI NG 36. 000 0. 000
HOUR 0. 000 0. 00
196. 30000 0. 000 0. 00
0070 203-01597  POTHOLI NG 165. 000 78. 000
HOUR 0. 000 0.00
134. 00000 78. 000 10, 452. 00
0075 206-00065  STRUCTURE BACKFI LL (FLOW FILL) 500. 000 0. 000
cy 0. 000 0. 00
53. 60000 0. 000 0. 00
0080 208-00011  EROSI ON BALES (VWEED FREE) 50. 000 0. 000
EACH 0. 000 0.00
12. 90000 0. 000 0. 00
0085 208-00020 SILT FENCE 500. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 208-00045 CONCRETE WASHOUT STRUCTURE 4. 000 1. 000
EACH 0. 000 0.00
1, 072. 10000 1. 000 1,072.10
0095 208-00050 STORM DRAIN | NLET PROTECTI ON 50. 000 0. 000
EACH 0. 000 0. 00
160. 80000 0. 000 0. 00
0100 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 000
LS 0. 000 0.00
1, 608. 20000 0. 000 0. 00
0105 208-00205 EROSI ON CONTROL SUPERVI SOR 60. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0110 210-04010  ADJUST MANHOLE 112. 000 102. 000
EACH 6. 000 1, 943. 04
323. 84000 108. 000 34,974.72



CONTI D: C14236 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14236- Bl D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: STA 0881-014 ESTI MATE NO 0004 09: 58: 22

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210-04020  MODIFY | NLET 1. 000 0. 000
EACH 1. 000 3, 216. 40
3, 216. 40000 1. 000 3, 216. 40
0120 210-04050 ADJUST VALVE BOX 94. 000 90. 000
EACH 4.000 584. 40
146. 10000 94. 000 13, 733. 40
0125 304- 06007  AGGREGATE BASE COURSE (CLASS 6) 206. 570 142. 050
cY 64. 520 671.01
10. 40000 206. 570 2,148.33
0130 306-01000  RECONDI TI ONI NG 100. 000 0. 000
sy 0. 000 0.00
16. 10000 0. 000 0. 00
0135 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 441. 360 398. 750
TON 5. 500 438.90
79. 80000 404. 250 32, 259. 15
0140 403-09121  *STONE MASTI C ASPHALT (FI BERS) (ASPHALT) 28, 160. 010 28, 160. 010
TON -644. 210 -31,888. 40
49. 50000 27, 515. 800 1, 362, 032. 10
0145 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 19, 131. 200 19, 131. 200
GAL 0. 000 0.00
1. 50000 19, 131. 200 28, 696. 80
0150 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 350. 000 0. 000
LF 0. 000 0.00
13. 60000 0. 000 0. 00
0155 606-01370  *TRANSI TI ON TYPE 3G 2.000 0. 000
EACH 0. 000 0.00
709. 20000 0. 000 0. 00
0160 606-01380  *TRANSI TI ON TYPE 3H 1. 000 0. 000
EACH 0. 000 0.00
468. 50000 0. 000 0. 00
0165 606-02005 *END ANCHORAGE ( FLARED) 3.000 0. 000
EACH 0. 000 0.00
1, 301. 00000 0. 000 0. 00



CONTI D: C14236 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14236-BI D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: STA 0881-014 ESTI MATE NO 0004 09: 58: 22

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 607-11580 FENCE ( TEMPORARY) 500. 000 0. 000
LF 0. 000 0.00
3. 69000 0. 000 0. 00
0175 608-00000 *CONCRETE SI DEWALK 498. 280 332.780
sy 165. 500 5, 676. 65
34. 30000 498. 280 17, 091. 00
0180 608-00010 *CONCRETE CURB RAMP 70. 000 33.310
5% 0. 000 0.00
75. 10000 33.310 2,501. 58
0185 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |- B) 498. 000 268. 000
LF 31. 500 507. 15
16. 10000 299. 500 4,821. 95
0190 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 4,975. 000 2,277. 000
LF 2, 698. 000 57, 737. 20
21. 40000 4, 975. 000 106, 465. 00
0195 610-00020 *NMEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 1, 108. 000 0. 000
SF 0. 000 0. 00
9. 70000 0. 000 0. 00
0200 612-00001  *DELI NEATOR (TYPE I) 106. 000 0. 000
EACH 0. 000 0.00
16. 40000 0. 000 0. 00
0205 612-00002  *DELI NEATOR (TYPE I1) 55. 000 0. 000
EACH 0. 000 0. 00
17. 20000 0. 000 0. 00
0210 612-00003  *DELI NEATOR (TYPE I11) 2.000 0. 000
EACH 0. 000 0.00
18. 47000 0. 000 0. 00
0215 613-00201  *2 I NCH ELECTRI CAL CONDUI T ( JACKED) 12, 000. 000 11, 056. 000
LF 0. 000 0. 00
7. 49000 11, 056. 000 82, 809. 44
0220 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 23, 200. 000 11, 193. 000
LF 752. 000 4,812. 80
6. 40000 11, 945. 000 76, 448. 00



CONTI D: C14236 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14236-BI D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: STA 0881-014 ESTI MATE NO 0004 09: 58: 22

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 1, 085. 000 869. 000
LF 0. 000 0.00
21. 40000 869. 000 18, 596. 60
0230 613-07034  *PULL BOX (24" X36"X18") 10. 000 3. 000
EACH 6. 000 6, 432. 60
1, 072. 10000 9. 000 9, 648. 90
0235 613-10000 *WRING 1. 000 0. 650
LS 0. 000 0.00
1, 608. 20000 0. 650 1, 045. 33
0240 614-00011  *SIGN PANEL (CLASS I) 201. 500 0. 000
SF 175. 250 3, 189. 55
18. 20000 175. 250 3, 189. 55
0245 614-00012  *SIGN PANEL (CLASS I1) 334. 000 0. 000
SF 225. 000 4,815. 00
21. 40000 225. 000 4,815. 00
0250 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 550. 000 0. 000
LF 520. 000 16, 120. 00
31. 00000 520. 000 16, 120. 00
0255 614-10150 *12 I NCH LED (BALL) 29. 000 0. 000
EACH 0. 000 0.00
214. 40000 0. 000 0. 00
0260 614-72886  *I NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 24.000 22.000
EACH 2.000 11, 150. 20
5, 575. 10000 24. 000 133, 802. 40
0265 614-72889  *TRAFFI C SI GNAL VEHI CLE DETECTOR (M CRO TYPE) 54. 000 0. 000
NON- | NVASI VI
( 5 EACH 21. 000 6, 753. 60
321. 60000 21. 000 6, 753. 60
0270 614-87020  *OPTI CAL TRANSCEI VER 4. 000 0. 000
EACH 0. 000 0. 00
2, 144. 30000 0. 000 0. 00
0275 614-87406  *FI BER OPTI C CABLE (SINGLE MODE) (6 STRANDS) 1, 104. 000 0. 000
LF 0. 000 0.00
6. 40000 0. 000 0. 00



CONTI D: C14236 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 14236- Bl D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: STA 0881-014 ESTI MATE NO 0004 09: 58: 22

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 614-87424  *FIBER OPTI C CABLE (SINGLE MODE) (24 STRANDS) 6, 000. 000 0. 000
LF 0. 000 0.00
8. 60000 0. 000 0. 00
0285 625-00000 CONSTRUCTI ON SURVEYI NG 1. 000 0.810
LS 0. 000 0.00
1, 554. 60000 0.810 1, 259. 23
0290 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
83, 963. 20000 1. 000 83, 963. 20
0295 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 250
LS 0. 000 0.00
3, 752. 50000 0. 250 938.13
0300 627-00002  *THERMOPLASTI C PAVEMENT MARKI NG 34, 026. 000 0. 000
SF 21, 780. 000 28, 314. 00
1. 30000 21, 780. 000 28, 314. 00
0305 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 1, 908. 000 474.000
GAL 0. 000 0.00
23. 60000 474.000 11, 186. 40
0310 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE C) 36, 549. 000 25, 708. 230
SF 32.000 220. 80
6. 90000 25, 740. 230 177, 607. 59
0315 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 843. 500 465. 000
( WORD- SYMBOL)
SF 332.000 3,220. 40
9. 70000 797. 000 7, 730. 90
0320 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 4, 437.000 3, 776. 000
( XWALK- STOPLI NE
SF 516. 000 2, 786. 40
5. 40000 4,292. 000 23,176. 80
0325 629-01005 SURVEY MONUMENT ( TYPE 5) 18. 000 6. 000
EACH 0. 000 0.00
53. 60000 6. 000 321. 60
0330 629-01031  SURVEY MONUMENT (TYPE 3A) 3.000 0. 000
EACH 0. 000 0.00
428. 90000 0. 000 0. 00



CONTI D: C14236 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14236- Bl D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: STA 0881-014 ESTI MATE NO 0004 09: 58: 22

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 629-01210  ADJUST MONUVENT BOX 19. 000 0. 000
EACH 0. 000 0.00
53. 60000 0. 000 0. 00
0340 630-00000 *FLAGG NG 2,477.500 1, 856. 500
HOUR 470. 000 9, 588. 00
20. 40000 2, 326. 500 47, 460. 60
0345 630-00003  *UNI FORVED TRAFFI C CONTROL 1, 000. 000 138. 000
HOUR 0. 000 0.00
47.20000 138. 000 6, 513. 60
0350 630-00007 *TRAFFI C CONTROL | NSPECTI ON 51. 000 21. 000
DAY 14. 000 975. 80
69. 70000 35. 000 2, 439. 50
0355 630-00012 *TRAFFI C CONTROL NMANAGENENT 108. 000 62. 000
DAY 21. 000 8, 106. 00
386. 00000 83. 000 32, 038. 00
0360 630-00020 *TRAFFI C CONTROL VEHI CLE 159. 000 0. 000
DAY 0. 000 0.00
21.50000 0. 000 0. 00
0365 630-80001  *FLASH NG BEACON ( PORTABLE) 4. 000 3. 600
EACH 0. 000 0.00
536. 10000 3. 600 1, 929. 96
0370 630-80337 *BARRI CADE (TYPE 3 M C) (TEMPORARY) 6. 000 1. 800
EACH 0. 000 0.00
536. 10000 1. 800 964. 98
0375 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 10. 000 7.200
EACH 1. 800 57.96
32.20000 9. 000 289. 80
0380 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 39. 000 35.100
EACH 0. 000 0.00
80. 40000 35.100 2,822.04
0385 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 8. 000 3. 600
EACH 0. 000 0.00
80. 40000 3. 600 289. 44



CONTI D: C14236

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PCN: 14236- Bl D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: STA 0881-014 ESTI MATE NO 0004 09: 58: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 200. 000 180. 000
SF 0. 000 0.00
12. 90000 180. 000 2,322.00
0395 630-80355 *PORTABLE MESSAGE S| GN PANEL 4. 000 1. 800
EACH 0. 000 0.00
8, 577. 00000 1. 800 15, 438. 60
0400 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 6. 000 5. 400
TYPE
) EACH 0. 000 0.00
428. 90000 5. 400 2, 316. 06
0405 630-80360 *DRUM CHANNELI ZI NG DEVI CE 100. 000 90. 000
EACH 0. 000 0.00
37.50000 90. 000 3, 375. 00
0410 630-80380 *TRAFFI C CONE 400. 000 360. 000
EACH 0. 000 0.00
10. 70000 360. 000 3, 852. 00
0415 630-80520 *MOBI LE PAVEMENT MARKI NG ZONE 3. 000 0. 000
DAY 0. 000 0.00
2, 144. 30000 0. 000 0.00
0420 700-70010 *F/ A M NOR CONTRACT REVI S| ONS 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0421 900- 00006 ADDED | TEM (DOLLAR)/ F/ A LANDSCAPE RESTORATI ON 12, 938. 660 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0425 700-70011 F/ A PARTNERI NG 4, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0430 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 59, 025. 390 0. 000
F A 59, 025. 390 59, 025. 39
1. 00000 59, 025. 390 59, 025. 39
0435 700-70022 F/ A QIT COLORADO TRAI NI NG PROGRAM 800. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C14236 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 14236-BI D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: STA 0881-014 ESTI MATE NO 0004 09: 58: 22

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0440 700-70023 F/ A ON-THE-JOB TRAI NEE 3, 072. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0445 700-70025 F/ A QUALITY | NCENTI VE PAYMENT ROADWAY SMOOTHNESS 31, 892. 000 0. 000
FA 14, 443. 520 14, 443. 52
1. 00000 14, 443. 520 14, 443. 52
0450 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0455 700-70380 F/ A EROSI ON CONTROL 6, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 900-00010  ADDED | TEM (HOUR)/ ADDI TI ONAL SURVEYI NG ( MCR) 8. 000 8. 000
HOUR 0. 000 0.00
100. 00000 8. 000 800. 00
0535 900-00010  ADDED | TEM (HOUR)/ TRAFFI C CONTROL VEHI CLE 138. 000 138. 000
HOUR 0. 000 0. 00
23. 50000 138. 000 3, 243. 00
0540 900-00014  ADDED | TEM (LUMP SUM) / 1. 000 1. 000
LS 0. 000 0.00
1, 883. 13000 1. 000 1, 883. 13
0541 900-00014  ADDED | TEM (LUMP SUM)/ REMOVE & REPLACE X PAN RADI US € 1. 000 0. 000
BRADLEY GAS STATI ON.
LS 0. 000 0. 00
1, 883. 13000 0. 000 0. 00
0545 202-05006  *SAW NG CONCRETE (6 | NCH) SAW CUT BETWEEN C&G AND 2, 729. 500 0. 000
ASPHALT
LF 2, 729. 500 6, 823. 75
2.50000 2, 729. 500 6, 823. 75
0550 609-24008 GUTTER TY 2 (8 FT) CROSS PANS FOR ENTRANCE & EXIT TO 140. 000 0. 000
SHOPPI NG CENTER
LF 140. 000 6, 160. 00
44. 00000 140. 000 6, 160. 00



CONTI D C14236 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 14236- Bl D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: STA 0881-014 ESTI MATE NO 0004 09: 58: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 900-00014  ADDED | TEM (LUMP SUM/ ADI TIONAL WRI NG ( HOMVE RUN ) 1.000 0. 000
AS PER JEFF LANCASTER
LS 0. 000 0. 00
10, 350. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 3,441,384.89% 276,821.82$ 2,769, 588. 13
CAT NO0300 F-17- DM STRUCTURES

0465 202-00240 REMOVAL COF ASPHALT MAT ( PLANI NG 5, 570. 000 0. 000
SY 5, 570. 000 3,342.00
0. 60000 5, 570. 000 3, 342. 00
0470 202-00425 *REMOVAL OF BRI DGE RAI LI NG 60. 000 0. 000
LF 0. 000 0. 00
96. 50000 0. 000 0. 00
0475 202- 00503 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 90. 000 0. 000
SY 90. 000 9, 648. 00
107. 20000 90. 000 9, 648. 00
0480 403-09121 STONE MASTI C ASPHALT ( FI BERS) ( ASPHALT) 644.210 0. 000
TON 644.210 31, 888. 40
49. 50000 644. 210 31, 888. 40
0485 420- 00500 GEOTEXTI LE ( PAVI NG 371. 000 353. 000
SY 0. 000 0. 00
1. 20000 353. 000 423. 60
0490 515-00120 *WATERPROOFI NG ( MEMBRANE) 90. 000 76.810
SY 0. 000 0. 00
32.20000 76.810 2,473.28
0495 601-03041 * CONCRETE CLASS D (BRI DGE) (SPECIAL) 21. 000 18. 250
CcY 2.750 3, 538. 15
1, 286. 60000 21. 000 27,018. 60
0500 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 1, 669. 180 1, 495. 050
LB 174.130 748.76
4.30000 1, 669. 180 7,177. 47
0505 606- 10400 BRI DGE RAIL TYPE 4 47.000 0. 000
LF 20. 000 9, 650. 00

482.50000 20. 000 9, 650. 00



CONTI D C14236 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 14236- Bl D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: STA 0881-014 ESTI MATE NO 0004 09: 58: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 F-17- DM STRUCTURES

0510 700-70033 F/ A REBU LD PORTI ONS OF PRESENT STRUCTURE 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0300 CURRENT AMI  $ 160, 885.17 $ 58,815.31% 91, 621. 35
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0515 620- 00002 FI ELD OFFI CE (CLASS 2) 2.000 1.000
EACH 0. 000 0. 00
14, 087. 70000 1. 000 14,087.70
0517 620-00005 FI ELD OFFI CE (SPEC) /FOR TI ME EXTENDED/ MCR#10 1.000 0. 000
EACH 0. 000 0. 00
11, 087. 70000 0. 000 0. 00
0520 620-00012 FI ELD LABORATORY (CLASS 2) 2.000 1.000
EACH 0. 000 0. 00
13, 079. 90000 1. 000 13, 079. 90
0522 620-00014 FI ELD LAB (SPEC) /FOR TI ME EXTENDED/ MCR#10 1.000 0. 000
EACH 0. 000 0. 00
10, 079. 90000 0. 000 0. 00
0525 620- 00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
643. 30000 2.000 1, 286. 60
CAT 0400 CURRENT AMT  $ 76,789.40$ 0.00% 28, 454. 20

PROJECT TOTAL CURRENT AMI $ 3,679,059.46 % 335,637.13 $ 2, 889, 663. 68



